KIRK COTTRELL PAVILION

PROJECT SCHEDULE

Revised 10/1/2019

		2019								2020							
TASKS DESCRIPTION		***5***	***6***	***7***	***8***	***9***	***10***	***11***	***12***	***1***	***2***	***3***	***4***	***5***	***6***	***7***	***8***
Permits (DEP & County)	***x***	***x***	***x***	***x***	***x***	***x***											
Bids Evaluation, Recommendation & Award		***x***	***x***														
Contract , Shop Drawings, Permits (City)			***x***	***x***	***x***	***x***											
Construction budget submittal & approval						***x***											
Construction (10 months)							***x***	***x***	***x***	***x***	***x***	***x***	***x***	***x***	***x***	***x***	
Final Inspection , CO & Close-out																	***x***